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QUARTERLY CAPITAL PROJECTS STATUS REPORT
Reporting Agency:

Print Date:

University of Louisville

04/15/2009

Status

Contract

Compl 

Actual

Subst County

Report Quarter:

Cabinet/Agency/Project Title

2009-2(April)

Postsecondary Education Cabinet/University of Louisville

Acquire Land - Chevron Property Jefferson Planning2004-2006

Construct 500 Bed Residence Hall Jefferson Awaiting Initiation by Agency2008-2010

Construct Athletic Academic Support Facility Jefferson Awaiting Initiation by Agency2006-2008

Construct Boathouse for Women’s Rowing Program Jefferson Awaiting Initiation by Agency2006-2008

Construct Center for Predictive Medicine Jefferson Complete/In Warranty2004-2006 100 02/01/09 03/15/09

Construct Complete Two Shelled Floors of CII Jefferson In Construction2008-2010 48 12/31/09

Construct Diversity Center for Excellence Jefferson Awaiting Initiation by Agency2006-2008

Construct Executive MBA/Business Program Jefferson A/E Selection2006-2008

Construct Fitness & Health Institute Jefferson Awaiting Initiation by Agency2008-2010

Construct Health Sciences Campus Parking Structure 

III

Jefferson Awaiting Initiation by Agency2008-2010

Construct Health Sciences Campus Steam/Chilled 

Water Plant II

Jefferson Awaiting Initiation by Agency2008-2010

Construct HSC Parking Structure II Jefferson In Construction2004-2006 47 11/30/09

Construct HSC Research Facility V Jefferson Awaiting Initiation by Agency2008-2010

Construct Instructional Facility in HSC Quad Jefferson Awaiting Initiation by Agency2008-2010

Construct Physical Plant Space in Health Sciences 

Campus Garage

Jefferson Awaiting Initiation by Agency2008-2010

Construct Student Health Facility Jefferson A/E Selection2006-2008

Construct Utilities, Remove Overhead Lines Jefferson Awaiting Initiation by Agency2004-2006

Construct Westside Dining Facility Jefferson Design/Phase A2008-2010

Expand & Renovate - Founders Union Building Jefferson Planning2006-2008

Expand Ambulatory Care Bldg Academic Addition Jefferson Awaiting Initiation by Agency2004-2006

Expand and Renovate - Dental School Jefferson Design/Phase C2008-2010

Expand and Renovate Oppenheimer Hall Jefferson Awaiting Initiation by Agency2008-2010

Expand College of Business for Equine Industry Jefferson Design/Phase A2008-2010
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Expand Oppenheimer Hall for Social Work Jefferson Awaiting Initiation by Agency2002-2004

Expand Papa John's Cardinal Stadium Jefferson In Construction2008-2010 5 09/01/10

Expand Student Activities Center Jefferson Design/Phase A2008-2010

Expand Tragar Field Hockey Stadium Jefferson Complete/In Warranty2006-2008 100 08/15/08 09/01/08

HSC Research Campus Facility - Phase III Jefferson In Construction2004-2006 96 06/24/09*

Inhalation Chamber Jefferson Complete/Not Closed Out2004-2006 100 01/31/07 02/28/07

Lease-Purchase College of Business MBA Program 

Building

Jefferson Awaiting Initiation by Agency2008-2010

Papa John Stadium Expansion/Planning Jefferson Complete/Closed Out2004-2006 07/30/08 07/30/08

Purchase Artificial Turf Practice Field Facility Jefferson Awaiting Initiation by Agency2008-2010

Purchase Central Station Property Jefferson Complete/Closed Out2008-2010 01/31/09 01/31/09

Comments: Property purchased by UofL Foundation.

Purchase Land Near Belknap Campus South Jefferson Complete/Closed Out2008-2010 02/28/09 02/28/09

Comments: Property purchased by UofL Foundation.

Purchase Land Near Health Sciences Campus - Parcel 

I

Jefferson Awaiting Initiation by Agency2008-2010

Purchase Land Near Papa John's Stadium Jefferson Awaiting Initiation by Agency2008-2010

Purchase Land Support Service (Northeast Quad) Jefferson Awaiting Initiation by Agency2008-2010

Purchase Real Estate Near Health Sciences Campus - 

Parcel II

Jefferson Other2006-2008

Comments: A 0.74 acre portion of this parcel including a 13,650 square foot building at 614 E. Chestnut Street has been acquired at 

a cost of $2.5 million; remainder will be purchased when it becomes available.

Purchase Real Estate near HSC & Ren. Offices Jefferson Awaiting Initiation by Agency2004-2006

Purchase Support Service Land (Northeast Quad) Jefferson Awaiting Initiation by Agency2006-2008

Renovate - Shelby Campus Infrastructure Jefferson Design/Phase A2004-2006

Renovate and Purchase Home of the Innocents (UL 

Title:  Sch of Public Health & Info Sciences Renov)

Jefferson Complete/In Warranty2004-2006 100 09/30/08 10/13/08

The property was purchased on 6/20/2005 at a cost of $3.8 million.

Renovate Burhans Hall Jefferson Awaiting Initiation by Agency2008-2010

Renovate Capital Renewal Pool Jefferson Awaiting Initiation by Agency2008-2010
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Renovate Chemistry Fume Hood Redesign, Phase II Jefferson Awaiting Initiation by Agency2004-2006

Renovate College of Education Building Jefferson Awaiting Initiation by Agency2008-2010

Renovate Ekstrom Library Jefferson In Construction2006-2008 62 08/31/09

Renovate Gross Anatomy Lab Jefferson Revising/Rebidding2008-2010

Renovate J. B. Speed Building Jefferson Awaiting Initiation by Agency2008-2010

Renovate Kersey Library Jefferson In Construction2006-2008 6 12/31/09

Renovate Kornhauser Library Jefferson Awaiting Initiation by Agency2008-2010

Renovate KY Lions Eye Research Institute Jefferson Awaiting Initiation by Agency2008-2010

Renovate Life Sciences Building Jefferson Awaiting Initiation by Agency2008-2010

Renovate Medical Dental Res Building, Phase IV Jefferson Awaiting Initiation by Agency2008-2010

Renovate Medical School Tower - 55A, Phase I Jefferson Awaiting Initiation by Agency2006-2008

Renovate Miller Information Technology Center Jefferson In Construction2008-2010 50 09/30/09

Renovate Natural Science Building Jefferson Awaiting Initiation by Agency2004-2006

Renovate Research Resource Center Cage Wash Area Jefferson Awaiting Initiation by Agency2008-2010

Renovate Shelby Campus Infrastructure Jefferson In Construction2008-2010 75 06/30/09

Research Bldg (Belknap Campus) Jefferson Complete/Not Closed Out2000-2002 100 02/28/06 02/28/06*

LRC Staff Note - UL indicates it is receiving $332,000 back from the used GMP contingency fund on the Belknap Research Building.  

These funds will be used for equipment and other improvements to enhance the research conducted in the building.

Utility Distribution - South Belknap Campus Jefferson Awaiting Initiation by Agency2006-2008

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, 

Contingency Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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